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POLICY INTENT NOTICE
FILE NO.  PIN 31
DATE:  March 1, 2001

SUBJECT:  Interim Work Progress Schedule (SB 1801)

Background:

Health and Safety Code Section 130060, as amended by Senate Bill 1801, establishes a
mechanism for certain hospital buildings to obtain a five-year extension to the January 1,
2008 seismic compliance deadline established in the Seismic Evaluation Procedure
Regulations (SB 1953).  Within this statutory language, there are eligibility requirements
that certain buildings must meet to obtain the extension.  OSHPD refers to these
buildings as “trigger buildings” as they trigger the extension provisions.  This amended
Health and Safety Code language also requires that the Office of Statewide Health
Planning and Development (OSHPD) establish a schedule of interim work progress
deadlines that hospitals must meet to be eligible for the five-year extension of the
deadline for seismic compliance.  OSHPD shall establish this interim schedule no later
than March 1, 2001.

POLICY:

In compliance with the provisions of Health and Safety Code Section 130060, OSHPD
has established the following schedule of interim work progress deadlines.  To be eligible
for an extension of the seismic compliance deadline of January 1, 2008 for achieving
Structural Performance Category 2 (SPC-2) and Nonstructural Performance Category 3
(NPC-3), a general acute care hospital must meet the following requirements and
deadlines.

Requirement Compliance Deadline

Hospital meets NPC-2 requirements. January 1, 2002

All applications for five-year extension January 1, 2003
Note:  When the trigger building is self-declared
SPC-1 pursuant to Section 130060(b) of the Health
and Safety Code, a full structural evaluation shall
be provided with the application for extension, in
accordance with Part 1, Chapter 6, Title 24.

Submit amended Compliance Plan July 1, 2004

Apply for Building Permit January 1, 2009
Note:  Application for Building Permit shall be in
accordance with the approved compliance plan.

Notify OSHPD of construction January 1, 2010
Note:  Commencement of construction shall be in
accordance with the approved compliance plan.
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Completion of Construction/Beneficial Occupancy January 1, 2013
Note:  Beneficial occupancy and completion of the
project in accordance with the approved
compliance plan.

ORIGINAL SIGNED 3/1/01
Kurt A. Schaefer Date


